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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING NOTES 
January 23, 2014 

These notes summarize the meeting of the Navy Base Realignment and Closure (BRAC) 
Cleanup Team (BCT) for Hunters Point Naval Shipyard (HPNS). The meeting was held at 
10:00 a.m. on January 23, 2014 at the Navy BRAC offices in San Diego, California.  

I. Introductions, Meeting Guidelines, Agenda Review, and Meeting Minutes  

Keith Forman (Navy) began with introductions; participants are listed on the last pages of these 
notes. The action items from December were completed.  

II. Radiological Program Update (Chris Yantos, Navy)  

 Parcel C Phase II has removed approximately 14,000 linear feet of sanitary and storm 
sewer lines. 

 At Parcel C ship berths, surveys are complete for soil Survey Units 2, 3, 6, 7, and 9; 
characterization sampling and remediation are ongoing at Survey Units 1, 4, 5 and 8. 
Concrete Survey Units 10-13 surveys are complete.   

 At Building 253, 96% of the ventilation system is removed and surveyed. At Building 
211, 75% is surveyed and screened. At both buildings, 47% of floors are surveyed.  

 The Navy began work on Parcel E sanitary and storm drain removals in January 2014 and 
approximately 650 linear feet have been removed.  

 The Navy is working on the Draft Parcel C North Pier Final Site Survey (FSS) Report 
and Draft Parcel E Former Building 707 Triangle, Former Shacks 79/80, and 500 Series 
FSS Reports.  

 Parcel D-1 Phase II has removed 100 percent of sanitary and storm sewer drains and is 
surveying and sampling the excavated soil. The Navy will also conduct walk-over 
surveys of the former Naval Radiological Defense Laboratory (NRDL) and Ship 
Berths 21, 22, and 29.  

III. Parcel C Remedial Action Update (Tony Konzen, Navy) 

 As of January 2014, approximately 25,000 bank cubic yards (bcy) of an estimated 26,000 
bcy has been excavated and stockpiled. 

 Excavations 10-3, 10-4, 10-5, 11-1, 11-2, 18-1, 18-2, 18-3, 18-4, 24-5 and COS-2-1 are 
complete; confirmation samples met the cleanup goals and the excavations have been 
backfilled.  
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 Excavation 22-1 is complete and confirmation samples are below remedial goal; the 
Navy is backfilling portions of the excavation in order to advance step-out locations and 
address oily subsurface material near Buildings 214 and 231. 

 Excavations 23-2 and 23-3 were previously excavated by other onsite contractors and the 
Navy collected confirmation samples. Excavation 23-2 will need to be over excavated but 
23-3 confirmation samples met remedial goals.  

 Excavation 24-1 was excavated sampled and then over-excavated. Sample results are still 
pending. Excavation 24-2 met the remedial goals with the exception of a bottom sample 
which exceeded the remedial goal for manganese. 

 Excavations 24-4, 24-5, 24-6, and CMI-1 are complete because bedrock was 
encountered. The Navy collected a soil sample from on top of the bedrock before 
backfilling.  

 The groundwater injections wells were installed, developed and baseline sampled. 
Construction of the soil vapor extraction system is nearly complete.  

IV. Combined Site Investigation (Lara Urizar, Navy)  

 The Navy collected additional samples at the combined site in Parcel B to refine the 
extent of total petroleum hydrocarbons (TPH) in the subsurface and evaluate the potential 
for TPH migration to the San Francisco Bay (Bay).  

 The results show the clean backfill from areas previously excavated has not been re-
contaminated, the TPH is predominately 10-15 feet below ground surface, and pore water 
samples along the Bay show two locations which are impacted but soil inland of one of 
the pore samples (IR24B102) does not appear to be a continuing source of contamination.  

 A second round of step-out samples will be advanced in February 2014 in order to bound 
the extent of subsurface contamination.  

 The draft technical memorandum summarizing the findings of the investigation will be 
submitted in April 2014.  

V. Parcel E-2 Remedial Design Response to Comments (Lara Urizar, Navy)  

 The City and their developer provided a refined design to the Navy concerning Arelious 
Walker Drive which included the extent of the proposed filling and bridge abutment, the 
bike path under the bridge, and the proposed stormwater swale and subsurface drain 
adjacent to the road.  

 The Navy determined that the proposed filling and bridge abutment will not affect the 
Parcel E-2 design.   
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 The Navy will modify the topography of the tidal wetlands on Parcel E-2 to integrate 
with the topography of the Yosemite Slough property.  

 The Navy prefers that the City’s storm drain discharge into the tidal wetlands because 
combining onsite and offsite surface water discharge within the freshwater wetland 
would complicate future monitoring and compliance responses.  

 The Navy’s outfall structure will be refined to include a separate discharge pipe for the 
City’s storm drain which will require separate monitoring.  

 The Navy proposes a follow on meeting with DTSC, EPA and the City to remaining 
issues for the Land Use Control Remedial Design (LUC RD) document.  

VI. Parcel C Petroleum Program Update (Reggie Paulding, Navy) 

 There are 47 petroleum-related sites in Parcel C and the Navy is ready to request closure 
of 26 of those sites based on existing data.  

 Additional soil and groundwater samples are proposed at 10 of the petroleum sites. 

 There are 10 sites that are commingled with contaminants being addressed under 
CERCLA and the Navy will work with the Water Board to determine a path forward at 
those locations.  

 One site AOC 28-L was removed, closed and granted a no further action (NFA) status 
with the Water Board.  

 The Navy is proposing to issue one site closeout report per week from March through 
August 2014 to the Water Board with a 30-day review period and seven days to respond 
to Water Board comments.  

 The additional field investigations are scheduled for March and April 2014 with reports 
to be issued in August 2014.  

 
VII.     IR-03 Pilot Study Update (Danielle Janda, Navy) 
 

 The Navy identified that the aryl phosphate found at Site IR-03 is trixylenyl phosphate 
which was used in flame retardants and plasticizers. The compound is very stable, with a 
high boiling point, non-volatile, not soluble, and dense. There are no screening levels 
established and no laboratory standards available.  

 Vapor-phase aryl phosphates created from heating the subsurface will be removed from 
the vapor treatment system in the vapor-liquid separators operated at lower temperatures 
resulting in treatment by the activated carbon in the system. 
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 Based on system design, there will be no exposure pathways for aryl phosphates during 
the system operation and this will be confirmed by monitoring of the system.   

 

IIX.     Community Involvement Update (Keith Forman, Navy) 

 The Navy is working on developing the community outreach calendar for 2014 and 
working on the agency comments on the community involvement plan (CIP). 

 The Navy will work to finalize the draft CIP and the HPNS Annual Update.  

 The next community meeting will be in February 2014 at the Bayview YMCA and will 
discuss Parcel E-2.  

IX. Action Items/Future Meetings (Keith Forman, Navy) 

New Action Items: 
 The Navy will schedule a meeting with the Water Board on February 19, 2014 to discuss 

TPH issues and backfill criteria.  

 The Navy will set up a call with DTSC and the City to discuss the Parcel E-2 LUC RD 
response to comments on February 5, 2014 at 1 p.m.  

Next meetings: 

 February 27, 2014 BCT meeting at CH2M HILL office, Oakland, California 

 March 27, 2014 BCT meeting at CH2M HILL office, Oakland, California 
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Meeting participants: 

Jeff Austin, Geosyntec* 

Doug Bielskis, ERRG* 

Karla Brasaemle, TechLaw* 

Amy Brownell, City of SF 

Craig Cooper, USEPA 

Jamie Egan, KCH 

Mitra Fattahipour, Insight 

Yvonne Fong, USEPA 

Keith Forman, Navy 

Catherine Haran, Navy 

Mahbub Hussain, Navy 

Danielle Janda, Navy 

Eric Johansen, CE2-Kleinfelder 

Tracy Jue, CDPH* 

 

 Anthony Konzen, Navy 

Wells Larson, Office of Community Investment and 
Infrastructure  

Tina Low, Water Board 

Leslie Lundgren, KCH 

Tamzen MacBeth, CDM Smith 

Ulrika Messer, CBNI 

Ryan Miya, DTSC 

Reginald Paulding, Navy 

Christina Rain, Treadwell and Rollo/Langan 

Bruce Rucker, CE2* 

John Sourial, ERRG 

Ross Steenson, Water Board 

Lara Urizar, Navy 

Chris Yantos, Navy  

 

* Indicates attendee participated via telephone 

 


